COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 13/ 2015

ESTI MATE SUMVARY 17:27: 00
CONTI D C20281 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20281- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DATI
STATEW DE PERCENT TI ME: 22.51 ORI G TIME ALLOW 12/31/201 FI XED COVPLETI ON DAT
PRQJECT NO. | TSSW1- 535
VB CONTROLLER UPGRADE
NAVE OF RQAD:
PRQJECT COUNTI ES: STATEW DE VAR OUS
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PER OD ENDI NG 07/ 05/ 2015 DATE TI ME STARTED 05/ 15/ 2015
4909 NAUTI LUS COURT NORTH, SU TE 201 DATE LET 04/ 09/ 2015 DATE WORK BEGAN 05/ 15/ 2015
DATE AWARDED 04/ 27/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 13/ 2015 DATE ACCEPTED
BOULDER CO 80301 303- 530- 4212 DATE NOTI CE TO PROCEED 05/ 15/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 489, 794. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 1,402, 794.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 0.00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 1,489,794.00 STOCKPI LED MATERI ALS 207, 398. 30 207, 398. 30
GROSS EARNI NGS 207, 398. 30 207, 398. 30
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 207, 398. 30 207, 398. 30
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 207, 398. 30 207, 398. 30
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 207, 398. 30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20281 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 20281-BI D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: | TSSW1- 535 ESTI MATE NO 0001 17:27: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 614-10116 Dynani ¢ Message Sign Controller replacenent of old 170 94. 000 0. 000
controllers with
EACH 0. 000 0. 00
12, 842. 00000 0. 000 0. 00
0005 MATERI AL ALLOMANCE Control | er Cabi net 0. 000
EACH 19. 000 207, 398. 30
10, 915. 70000 19. 000 207, 398. 30
0010 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
98, 500. 00000 0. 000 0. 00
0015 630-00000  Fl aggi ng 10. 000 0. 000
HOUR 0. 000 0. 00
22. 00000 0. 000 0. 00
0020 630- 00007 Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
2.00000 0. 000 0. 00
0025 630-00012 Traffic Control Managenment 100. 000 0. 000
DAY 0. 000 0. 00
819. 00000 0. 000 0. 00
0030 630-80342 Construction Traffic Sign (Panel Size B) 48. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0035 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0040 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 605. 00000 0. 000 0. 00
0045 630- 80359 Portabl e Message Sign Panel 10. 000 0. 000
DAY 0. 000 0. 00
135. 00000 0. 000 0. 00
0050 630- 80360 Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0. 00

54. 00000 0. 000 0. 00



CONTI D C20281

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 20281-BI D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: | TSSW1- 535 ESTI MATE NO. 0001 17: 27: 00
CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0055 630-80380  Traffic Cone 150. 000 0. 000
EACH 0. 000 0.00
11. 00000 0. 000 0.00
0060 630-85041  Mbbile Attenuator 10. 000 0. 000
DAY 0. 000 0.00
600. 00000 0. 000 0.00
0065 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0070 700-70011  F/A Partnering 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0075 700-70016  F/ A Fuel Cost Adjustment 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0080 700-70130 F/ A Repair 30, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0085 700-70380  F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 1,489,794.00$

207,398.30% 207, 398. 30

PRQJIECT TOTAL CURRENT AMI $ 1,489,794.00$

207,398.30% 207, 398. 30



